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Progress Endorsement and Payment Request

 Payment Request

 General Details

Project Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Project Number: 92678732

Project ID: 92678732/01/162842 Migration Record:
Project Category: New Villa Loan Amount: 1,750,000.00

Owner Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Owner Name (Arabic):صالح سعيد على صالح الكويتى

Owner Mobile Number: 0506661066 Owner Emirates ID: 784197776094878
Owner Email Address: owner@email.com Owner Address: h

Customer ID: PaymentNo (MPM): 0
Plot No.: 148 Zone: L الرحبة

Plot No. (Engineering):
Area: Abu Dhabi City / Town: Abu Dhabi

Effective Date: Project Account No.:
Release Type: Rejection Date: 09/10/2024

 Contract Details

Contract/PO: 54507 Total Commitment Amount: 1,750,000.00
Contractor / Developer: VR -15430 Contractor Fees: 1,682,692.30

Cash Collateral / PB Release
Type:

Full Release

Early Payment Required?: No Bill Discounting Form (For
Early Payment), Attached ?:

No

Contractor Fees (NHL Share): 1,682,692.30 Contractor Fees (Others
Share):

0.00

Contractor Fees (Owner
Share):

0.00 Progress Validation: 20.0

Vendor Type: Contractor Design Type: Under Construction
(Contractor Assigned)

Area classification for Project
Progress:

AD - Zone 2 Project Area for Classification
2:

Company Name (English): TASLEEH GENERAL
TRADING SOLE
PROPRIETORSHIP LLC

Company Name (Arabic):تسليح للتجارة العامة شركة الشخص
الواحد ذ م م

Vendor Status: Active Registration No.: VR -15430
Contract No: 54507 Contract Type: Lump Sum

Contract Terms: Payment Terms: 45
Applicable Retention %: 10.0 Advance %: 0.0

New Project Value (Available
Balance):

0.00 Advance Recovery %: 0.0

11/12/25, 9:47 AM Progress Endorsement and Payment Request

https://fbmsuni.bankfab.com/bp/studio/print/open?id=111687&model=uxpa&process_id=1204246&b=uxpa&a=form.11&viewOnly=$viewOnly&selected_nod… 1/10

javascript:hideTable();print()
javascript:hideTable();print()


 Contract Duration / EOT Details

Contract Start Date: 10/07/2024 Current Contract Completion
Date:

10/10/2025

Duration (Days): 457 Duration (Months): 15.0
Revised Requested Current

Completion Date:
10/10/2025 EOT Requested (days): 0

Revised Approved Current
Completion Date:

10/10/2025 EOT Approved (days): 0

 Contractor Request Details

Contractor / Developer
Account Details:

VACC -00002 Contractor Bank Name: Abu Dhabi Islamic Bank

Account No.: 18145012 Confirm IBAN (Contractor): AE310500000000018145012
Contractor / Developer

Invoice No.:
1

Application Date: Due Date:
Current Payment Amount

(Contractor):
355,048 Cumulative Payment Amount

(Contractor):
588,942

 Request Description

Description: .

 Insurance Details

Workmen Compensation
Insurance:

3 / 365 / 2024 / 23 / 51 / 0 Workmen Compensation
Expiry:

11/08/2025

Signed Consultant Agreement
& Contractor Agreement

uploaded?:

Yes Construction All Risk
Insurance Expiry:

20/09/2025

Construction All Risk
Insurance:

EN1424004239

 Cash Collateral /PB Details

Cash Collateral Submitted?: Yes
Cash Collateral Consent

(Current):
CP -000001 Cash Collateral Amount: 175,000.00

Requested Cash Collateral
Release Amount:

0.00

Performance Bond No.: Performance Bond Amount: 0.00
Sub Type: Other Bank FAB Account Number:

 Retention Guarantee Details

Retention Guarantee: Retention Guarantee
Submitted?:

No
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 Contractor Fees / Penalties

Service Fees - 1st Payment: F-P -00004 Contractor Service Fees
Invoice Number:

INVU79298571903

Awarding Fees: F-P -00001
Transfer Fees: F-P -00002 Transfer Fees Invoice No

(Contractor):
INVU79296785208

Penalty Fees: F-P -00005 Invoice No (Contractor): INVU82042441726
Cash Collateral Fees: F-P -00003 Cash Collateral Invoice

Number:
INVU79297251443

 Change Details

Request Type:
Handover

Type:
Change

Reference:
Maintenance

Retention % to
be held:

0.0

 Handover Checklist

Primary Handover Date:
FAC Settlement Date: PAC Settlement Date:
Electricity Connection

Received?:
Electricity Connection Date:

Water Connection Received?: Water Connection Date:
Municipality Completion

Received?:
Municipality Completion

Certificate Date:
Notes: Final Handover Date:

Property Insurance:

 Maintenance Guarantee

Maintenance Retention
Submitted?:

Yes Maintenance Guarantee:
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 Progress Summary

Progress % (Current): 35.0 Progress Amount (Current): 588,942.31
Progress % (Previous): 0.0 Progress Amount (Previous): 0.00

Progress % (Cumulative): 35.0 Progress Amount (Cumulative): 588,942.31

Additional Fund Progress %
(Current):

0.0 Additional Fund Progress
Amount (Current):

0.00

Additional Fund Progress %
(Previous):

0.0 Additional Fund Progress
Amount (Previous):

0.00

Additional Fund Progress %
(Cumulative):

0.0 Additional Fund Progress
Amount (Cumulative):

0.00

Certified Progress % (Current): 35.0 Certified Amount (Current): 588,942.31
Certified Progress %

(Previous):
0.0 Certified Amount (Previous): 0.00

Certified Progress %
(Cumulative):

35.0 Certified Amount (Cumulative): 588,942.31

Approved Progress %
(Current):

35.0 Approved Amount (Current): 588,942.31

Approved Progress %
(Previous):

0.0 Approved Amount (Previous): 0.00

Approved Progress %
(Cumulative):

35.0 Approved Amount
(Cumulative):

588,942.31

 Contractors Payment Cost Summary

Cash Collateral: 175,000.00 Early Payment Fee: 0.00

Contractor / Developer Amount
(Current):

588,942.31 Contractor / Developer Amount
(Cumulative):

588,942.31

Contractor / Developer Amount
(Previous):

0.00

Advance Amount (Current): 0.00 Advance Amount (Cumulative): 0.00
Advance Recovery (Current): 0.00 Advance Recovery

(Cumulative):
0.00

Advance Recovery (Previous): 0.00

Retention (Current): 58,894.23 Retention (Cumulative): 58,894.23
Retention (Previous): 0.00

Retention Release (Current): 0.00 Retention Release
(Cumulative):

0.00

Retention Release (Previous): 0.00

Cash Collateral Release
(Current):

0.00 Cash Collateral Release
(Previous):

0.00

Cash Collateral Release
(Cumulative):

0.00

Contractor Amount Due: 355,048.08 Payment Approved (Previous): 0.00

 Advance Payment

Advance Bond: Advance Bond Amount: 0.00
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 Design Payment Information

Design Contract Reference: Design Consultant:
Design Consultant Account

Details:
Account No.: IBAN (Design Consultant):

Registration No.:
Design Consultant Name:

Design Fees (%): 0.0 Design Fees: 0.00
Design Fees (NHL Share): 0.00 Design Fees (Others Share): 0.00

Design Fees (Owner Share): 0.00
Design Invoice No.: Design Invoice Date:
Design Progress %: 100.0

Design Amount (Current): 0.00 Design Amount (Cumulative): 0.00

Design Amount Due: 0.00

 Design Fees / Penalties

Transfer Fees (Design):
Penalty Fees (Design):

Service Fees - 1st Payment
(Design):

 Supervision Payment Information

Supervision Contract
Reference:

CA-0001 Supervision Consultant: VR -04133

Supervision Consultant
Account Details:

VACC -00003 Progress % (Current)
Supervision:

35.0

Account No.: 128163020001 Confirm IBAN (Consultant): AE180030000128163020001
Current Payment Amount

(Consultant):
10,600 Cumulative Payment Amount

(Consultant):
11,778

Supervision Consultant
Name:

ARCO ENGINEERING
CONSULT ENGINEERING
LLC

Supervision Consultant Bank
Name:

Abu Dhabi Commercial Bank

Supervision Fees (%): 2.0 Supervision Fees: 33,653.85
Supervision Fees (NHL

Share):
33,653.85 Supervision Fees (Others

Share):
0.00

Supervision Fees (Owner
Share):

0.00

Registration No.: VR -04133 Retention %: 10.0
Supervision Invoice No.: 1 Supervision Invoice Date: 17/09/2024

Supervision Amount
(Current):

11,778.85 Supervision Amount
(Cumulative):

11,778.85

Supervision Amount (Previous): 0.00
Supervision Retention

(Current):
1,177.89 Supervision Retention

(Cumulative):
1,177.89

Supervision Retention
(Previous):

0.00

Supervision Retention
Release (Current):

0.00 Supervision Retention
Release(Cumulative):

0.00

Supervision Retention Release
(Previous):

0.00

Supervision Amount Due: 10,600.96
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 Supervision Fees / Penalties

Service Fees - 1st Payment
(Supervision):

F-P -00006 Consultant Service Fees
Invoice Number:

INVU82044782365

Transfer Fees (Supervision): F-P -00008 Transfer Fees Invoice No
(Consultant):

INVU82046170486

Penalty Fees (Supervision): F-P -00007 Invoice No (Consultant): INVU82045362562

 Consultant Remarks

Consultant Site Visit?: Yes
Consultant Remarks: 01

 Engineering Remarks

Site Visit?: Yes
Site Visit By: abdulla.aljaberi@bankfab.com

Site Visit Date: 11/09/2024
Remarks:

 Handover Details

Handover Reference:

 MG Details

MG / AA No.: AA2426200187 Customer/T24 Account No.: 1361533208429028

 Payment Details

Contractor Payment: 355,048 Contractor Retention: 58,894
IBAN (Contractor): AE310500000000018145012

Supervision Consultant
Payment:

10,601 Supervision Retention: 1,178

IBAN (Supervision
Consultant):

AE180030000128163020001

Design Consultant Payment: 0 Cash Collateral: 175,000
IBAN (Design Consultant):

NHL Amount to be disbursed: 600,721

 Customer / Owner Payment Details

Initial Discount Amount: 0.00 Expected Collection Date:

 Review

Construction All Risk Insurance
Approval?:

Not Selected CAR Insurance Rejection
Comments:

0

Workmen Compensation
Insurance Approval?:

Not Selected WC Insurance Rejection
Comments:

0

Cash Collateral / PB Approval?: Not Selected Cash Collateral / Performance
Bond Rejection Comments:

0

Contract Approval?: Yes Contract Rejection Comments: 0
Other Rejection Comments:
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 Penalties

Penalty
Waived by

Owner?:

Yes Applicable
Penalty Days:

0

Penalty Per
Day:

0.0

Delay
Penalty?:

No Max Delay
Penalty

Allowed:

0.00

Delay Penalty
Amount:

0.00 Comments:

Amount to be
put on hold:

0.00 Comments:

Amount on
Hold Deduction

(Consultant):

0.0 Comments:

Other
Deductions:

0.00 Comments:
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 CC / PB Swap Details

Cash
Collateral
(Current):

Type (Current): Sub Type
(Current):

NA

Submission
Type (Current):

Cash
Collateral

Amount
(Current):

0.00

Contractor
Type (Current):

Date of Issue
(Current):

Policy Expiry
Date (Current):

Bank Name
(Current):

Bond /
Guarantee

Number
(Current):

Amount / Bond
Value

(Current):

0.00 FAB Account
Number

(Current):

Type: Submission
Type:

Contractor
Type:

Cash
Collateral
Amount:

0.00

Cash
Collateral
Consent:

We agree and
provide our

consent that
the Contractor
for the project

is an owner
Contractor.

providing
wrong

information
and consent
might attract

penalties.:
Date of Issue:

Bank Name: Bond /
Guarantee

Number:
Amount / Bond

Value:
0.00 FAB Account

Number:

 General

Record No.: SPA-000001 Status: Approved
Creation Date: 01/09/2024 12:37 PM (UTC+4) Record Last Update Date: 26/02/2025 11:53 PM

(UTC+4)
Creator: SALEM SAEED MOHAMED

ALI ALMATROOSHI
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  Site Progress Report 

 13 Item(s)

 

 No. Description Type Sch Value Prev Paid Retainage Payment Bal To Finish
001              
002              
003              
004              
005              
006              
007              
008              
009              
010              
011              
012              
013              

  Progress Images 

 6 Item(s)

 

 No. Short Description
006  External Work
005  Waterproofing Work
004  Superstructure Work
003  Preliminaries
002  Excavation and Substructure Work
001  Excavation and Substructure Work

  Comments 

 2 Item(s)

 
 No. Date Time Department Comments
002  08/10/2024  08/10/2024  CAD  
001  08/10/2024  08/10/2024  CAD  

  T24 Input 

 1 Item(s)

 

Project ID
Project
Name

Project
Number

Early
Payment

Title Status
Record
No.

Contractor
Creation
Date

Contract
No

 92678732/01/162842

 SALEH
SAEED ALI
SALEH
ALKUWAITI.

 92678732  No
 First
Payment
Request

 Approved
 T24
-00002

 TASLEEH
GENERAL
TRADING SOLE
PROPRIETORSHIP
LLC

 09/10/2024  54507

Attachments (32) Linked Records (0) Linked Mail (0)  
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